
de maximis, inc.
9041 Executive Park Drive

i Suite 601
V. J - KnoxvtUe. TN 37923
—̂- (615) 691-5052

10 May 1991

VIA FACSIMILE
' ̂ '

• ' > • • '

Ms. Lisa Nichols
United States Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

References Novak Sanitary Landfill Site
April 1991 Monthly Progress Report

Dear Ms. Nichols:
- i : - ' ' ' , '

Pursuant to the Administrative Order by Consent, enclosed are
three copies of the monthly progress report for the period of
April 1991 for the Novak Sanitary Landfill site.

If you or your staff have further questions concerning this
report, please contact me at (615)691-5052. Thank you for your

I ; assistance.

Best regards, . - • -

M?rk A. Travers
snior Project Manager

MAT/hg -

Enclosures

cc: Lawrence W. Diamond, Esquire, Hannoch Weisman
Edward McTiernan, Esquire, Hannoch Weisman
Anthony Rana, Geraghty -& Miller

FU«: novakmpr.ltr/dsk:2/3009
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MONTHLY PROGRESS REPORT
. de maximis, inc.

PROJECT NAMBt Novak Sanitary Landfill Site
South Whitehall Township, Pennsylvania

TIMS PERIOD COVERED: April 1991

ACTIONS TAKEN TOWARD COMPLIANCE WITH ROC;

Preparation and submittal of monthly progress report
for February 1991. Monthly progress report was
submitted on 10 April 1991.

A Force Majeure report was submitted to the USEPA on 12
April 1991. The report documented an anticipated delay
resulting from difficulties encountered in obtaining
access to the Daniel Puchyr property.

PLANS AND PROCEDURES COMPLETED»

Monitoring well installations MW-16,' MW-:17, MW-13, and
MW-19 were completed on 10 April 1991. Installation of
monitoring wells MW-20, MW-21, MW-22, and MW-23 have
been delayed until an access agreement can be finalized
with Daniel Puchyr.

The residential supply well sampling outlined in the
Addendum to the RI/FS Work Plan/Field Operations Plan
was conducted on 30 April, 1 and 2 May 1991.

ACTION ITEMS FOR FOLLOWING MONTH:

Complete monitoring well installations

Initiate monitoring well sampling program.

Complete the residential supply well sampling program.

The access agreement with Daniel Puchyr will be
finalized during the first week of May. The
installation of the monitoring wells proposed for
Daniel Puchyr's property will begin on 13 May 1991.
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ANTICIPATED DELAYS/PROBLEMSt

Inclement weather nay impact supplemental field
activities.

VALIDATED RESULTS OF SAMPLING/TESTING*

None

Ffl«:novakmpr.apr/dsk:2


